

DESCRIPTION OF EFFORT

Convert the C-130H3 ULT to a C-130H2 level 6 Flight Training Device (FTD) defined by FAA AC 120-45A. Award an FY03 contract for conversion and manage the conversion efforts through delivery and certification of this device to Dobbins ARB. Integrate the converted device into the existing ATS contract. In tandem, work curriculum related issues that support the integration of this device into the ATS Concepts of operation.

Green

QUICK LOOK SCHEDULE

Task Name	2003			2004				2005		
	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3
C130H3 ULT Conv to H2 FTD	2/3									
Contract award		7/14		8/15						
Post Award/Kick off meeting		8/26		8/28						
S/W Dev./H S I				1/14				1/14		
Contractor Testing							12/6	12/24		
Govt. Testing/SIMCERT							2/16	3/8		
Ready for Training (RFT)								6/10		

ISSUES

- Convert existing ULT to H2 trainer
- Re-hosting the FTD software
- Critical Design

ACTION ITEMS

- Executing conversion
- Evaluating re-host option
- Prepare for critical design

FUNDING

* Does not include PMA